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BACKGROUND
 
Section 611(d) of the NASA Authorization Act of 2008 (P.L. 110-422) requires that NASA submit to 
Congress a report on the budgetary and programmatic impacts of suspending activities which, if 
continued between the date of enactment of P.L. 110-422 and April 30, 2009, would preclude the 
option of continuing Space Shuttle operations beyond 2010.  Specifically, Section 611(d) requires: 
 

 (d) TERMINATION OR SUSPENSION OF ACTIVITIES THAT WOULD PRECLUDE 
CONTINUED FLIGHT OF SPACE SHUTTLE PRIOR TO REVIEW BY THE INCOMING 
2009 PRESIDENTIAL ADMINISTRATION.—   

 (1) IN GENERAL.—The Administrator shall terminate or suspend any activity of the 
Agency that, if continued between the date of enactment of this Act and April 30, 2009, 
would preclude the continued safe and effective flight of the Space Shuttle after fiscal 
year 2010 if the first President inaugurated on January 20, 2009, were to make a 
determination to delay the Space Shuttle’s scheduled retirement. 
   
 (2) REPORT ON IMPACT OF COMPLIANCE.—Within 90 days after the date of 
enactment of this Act, the Administrator shall provide a report to the Congress describing 
the expected budgetary and programmatic impacts from compliance with paragraph (1). 
The report shall include—   

 
 (A) a summary of the actions taken to ensure the option to continue space shuttle 
flights beyond the end of fiscal year 2010 is not precluded before April 30, 2009;   
 (B) an estimate of additional costs incurred by each specific action identified in the 
summary provided under subparagraph (A);   
 (C) a description of the proposed plan for allocating those costs among anticipated 
fiscal year 2009 appropriations or existing budget authority;   
 (D) a description of any programmatic impacts within the Space Operations Mission 
Directorate that would result from reallocations of funds to meet the requirements of 
paragraph (1);   
 (E) a description of any additional authority needed to enable compliance with the 
requirements of paragraph (1); and   
(F) a description of any potential disruption to the timely progress of development 
milestones in the preparation of infrastructure or work-force requirements for shuttle 
follow-on launch systems.   

 
 
 
Since October 15, 2008, when the NASA Authorization Act of 2008 was enacted, NASA has taken 
no actions that would preclude continued safe and effective flight of planned Space Shuttle missions 
if they could not be completed by the end of 2010.  NASA maintained the option to extend Shuttle 
operations beyond the end of FY 2010 pending a decision by the incoming Administration as of the 
date of this report and this will be maintained through April 30, 2009.  The President’s FY 2010 
budget request, released on February 26, 2009, includes funding to fly the Space Shuttle to complete 
the International Space Station and then retire the Shuttle in 2010.  An additional flight may be 
conducted if it can safely and affordably be flown by the end of 2010.  Activities to date in FY 2009 
have been done within NASA’s existing FY 2009 budget allocation for the Space Shuttle Program.  
No additional authority was required.  There have been no impacts to the Constellation Program 
milestones in the preparation of infrastructure or work-force requirements as a result of activities to 
not preclude Shuttle extension through April 30, 2009. 
 


